REPORT DATE 24JUL07

DATE 30SEP09
Project Name: SHEL AFCT 09:45

Milestone Sum

mary

RUN NO. 3418

PRIMAVERA PROJECT PLANNER 04.11.01.06 Pump & Treat

START DATE 24APR06 FIN

DATA DATE 24APR06
PAGE NO. 1

WBS CODE

04.11.01.06. . .
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
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04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06.02
04.11.01.06. . .
04.11.01.06.04
04.11.01.06.05
04.11.01.06.05

DESCRIPTION

PAD PUMP & TREAT - START MILESTONE

Complete Carbon Change

Complete Resin Change

Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Water Withdrawal Report to Regulators
Complete Carbon Change

Complete Carbon Change

Complete Carbon Change

Complete Carbon Change

Complete Carbon Change

PAD PUMP & TREAT - FINISH MILESTONE

Complete Resin Disposal
Resume normal operation of first well

Resume normal operation of second well

EARLY
FINISH

03NOV06
20FEB09
15MAY06
15JUNO6
14JULO6
15AUG06
15SEP06
130CT06
15NOV06
15DEC06
12JANO7
15FEBO7
15MAR07
13APRO7
15MAY07
15JUNO7
13JULO7
15AUGO07
14SEP0O7
150CT07
15NOV07
14DECO07
15JANO8
15FEBO8
14MARO08
15APR08
15MAY08
13JUNO8
15JUL08
15AUG08
15SEP08
150CT08
14NOV08
15DECO08
15JANO9
13FEBO9
13MAR09
15APR09
15MAY09
15JUNO9
15JUL09
14AUGO09
15SEP09
24AUGO07
22FEBO08
22AUG08
20FEB09
21AUG09
30SEP09
30SEP09
04FEBO8
17MARO8
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